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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Stryker Systems Engineering Support (SES)

1. This Modification 03 to Delivery Order 0012 under Requirements Contract W56HZV-07-D-M112 is a unilateral action.

2. The purpose of this modification is to issue a change order in accordance with FAR Clause 52.243-2 (Aug 1987) entitled, "Changes -

Cost Reimbursement (Alternate II (Apr 1984), and pursuant to Clauses C.2.0 through C.2.2.2.3 of the Systems Engineering Support (SES)

contract. The Government hereby requires the Contractor to perform the necessary engineering design effort specified in the Work

Directives listed in (a) (b) and (c) below on a Cost Plus Fixed Fee basis:

   (a)  0012-502      Systems Engineering

   (b)  0012-503      Design Services

3.  The Contractor is authorized the following manhours under Systems Engineering and Design Services:

   (a)  0012-502      Systems Engineering       5,922 manhours

   (b)  0012-503      Design Services           1,481 manhours.

4.  Four (4) CLINs have been added to Section B of this Delivery Order 0012 as delineated below:

    (a)  CLIN 9008AA is established to fund the authorized manhours for Systems Engineering

    (b)  CLIN 9008AB is established to fund the authorized manhours for Design Services

    (c)  CLIN 9008AC is established to fund Material

    (d)  CLIN 9008AD is established to fund Travel on a Cost - No Fee basis

5.  The Contractor shall submit data in accordance with the following Contract Data Requirements Lists (CDRLs)

    (a)  CDRL S007 - Formal Briefing/Class A Briefing

    (b)  CDRL S008 - Engineering Change Order (ECO)/Change Request (CR)

    (c)  CDRL S009 - Bi-Weekly Status Report

    (d)  CDRL S010 - Weekly Status Report

    (e)  CDRL S011 - Monthly Reporting Matrix for Drawing Activities with corresponding Attachment 003

6.  The Contractor shall submit a cost report of the manhours and dollars expended under the aforementioned work directives in

accordance with the Contract Data Requirements List (CDRL) A007 entitled, "Level of Effort Cost Status Report".  The cost report shall

include monthly status of manhours and dollars expended in Contractor format.  The Contractor shall report costs associated with this

work directive as segregable and separate entries on the CDRL A007 submission.

7.  The Contracting Officer's Technical Representative (COTR) or alternate has the authority to approve and prioritize each individual

work directive against the CLINs listed in 4 (a) through 4 (b) above.

8.  As a result of this Delivery Order 0012:

    (a)  CLINs 9008AA, 9008AB, 9008AC and 9008AD are hereby established

    (b)  CDRLs S007 through S011 are hereby established

    (c)  Attachment 003 is hereby established

    (c)  the total manhours and dollars (Cost Plus Fixed Fee) funded for Systems Engineering under CLIN 9008AA is as follows:

                                  MANHOURS         TOTAL ESTIMATED COST        FIXED FEE       TOTAL ESTIMATED AMOUNT

Total to Date                           0          $           0.00          $       0.00      $            0.00

This Modification 03                5,922          $     609,966.00          $  53,298.00      $      663,264.00

Total Labor Hours and Dollars       5,922          $     609,966.00          $  53,298.00      $      663,264.00

  2 8

W56HZV-07-D-M112/0012 03

GM GDLS DEFENSE GROUP, LLC



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

    (d)  the total manhours and dollars (Cost Plus Fixed Fee) funded for Design Services under CLIN 9008AB is as follows:

                                  MANHOURS         TOTAL ESTIMATED COST        FIXED FEE       TOTAL ESTIMATED AMOUNT

Total to Date                           0          $           0.00          $       0.00      $            0.00

This Modification 03                1,481          $     152,543.00          $  13,329.00      $      165,872.00

Total Labor Hours and Dollars       1,481          $     152,543.00          $  13,329.00      $      165,872.00

    (e)  the total material dollars (Cost Plus Fixed Fee) funded under CLIN 9008AC is as follows:

                                                   TOTAL ESTIMATED COST        FIXED FEE       TOTAL ESTIMATED AMOUNT

Total to Date                                      $           0.00          $       0.00      $            0.00

This Modification 03                               $     136,875.00          $  13,329.00      $      150,000.00

0Total Material Dollars                            $     136,875.00          $  13,329.00      $      150,000.00

    (f)  the total travel dollars (Cost - No Fee) funded under CLIN 9008AD is as follows:

                                                   TOTAL ESTIMATED COST        FIXED FEE       TOTAL ESTIMATED AMOUNT

Total to Date                                      $           0.00          $       0.00      $            0.00

This Modification 03                               $      50,000.00          $       0.00      $       50,000.00

Total Travel Dollars                               $      50,000.00          $       0.00      $       50,000.00

9.  If this change causes an increase or decrease in the estimated cost of, or the time required for performance of any part of this

work under this order, whether or not changed by the order, or otherwise affects any other terms and conditions of this contract, the

Contracting Officer shall make an equitable adjustment in the --

    (a)  Estimated cost, delivery or completion schedule, or both,

    (b)  Amount of any fixed fee; and,

    (c)  Other affected terms and shall modify the contract accordingly.

10.  The Contractor must assert its right to an adjustment under this clause within thirty (30) days from the effective date of this

order.  However, if the Contracting Officer decides that the facts justify it, the Contracting Officer may receive and act upon a

proposal submitted before final payment of the contract.

11.  Failure to agree to any adjustment shall be a dispute under the "Disputes" clause.  However, nothing in this clause shall excuse

the Contractor from proceeding with the order.

12.  As a result of this action, the total amount funded for Delivery Order 0012 is increased by $ 1,029,136.00.

13.  Except as specifically stated herein, all other terms and conditions of this Contract remain in full force and affect.

                                               *** END OF NARRATIVE A 0004 ***

  3 8

W56HZV-07-D-M112/0012 03

GM GDLS DEFENSE GROUP, LLC



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9008          SECURITY CLASS: Unclassified

9008AA        SERVICES LINE ITEM                                        5922         HR                    $        663,264.00              __________________                                                                            __________________

              NOUN: SYST ENGR SPT/LABOR W/FEE

              PRON: X17GX248X1    PRON AMD: 01    ACRN: AA

              AMS CD: 31107180005

CLIN 9008AA is established by this Modification 03.

Systems Engineering Labor in accordance with C.2.0

through C.2.2.2.3 and the following:

Work Directive 0012-502             5,922 manhours

              Period of Performance

                (Three Months)

             (23 Mar 07 - 23 Jun 07)

Level of Effort                     5,922 manhours

Total Estimated Cost                $   609,966.00

Fixed Fee                           $    53,298.00

Total Estimated Amount              $   663,264.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001             5,922          23-JUN-2007

                            $       663,264.00

9008AB        SERVICES LINE ITEM                                        1481         HR                    $        165,872.00              __________________                                                                            __________________

              NOUN: DESIGN SVC SPT/LABOR W/FEE

              PRON: X17GX249X1    PRON AMD: 02    ACRN: AA

              AMS CD: 31107180005

CLIN 9008AB is established by this Modification 03.

Design Services Labor in accordance with C.2.0

through C.2.2.2.3 and the following:
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Work Directive 0012-503             1,481 manhours

              Period of Performance

                (Three Months)

             (23 Mar 07 - 23 Jun 07)

Level of Effort                     1,481 manhours

Total Estimated Cost                $   152,543.00

Fixed Fee                           $    13,329.00

Total Estimated Amount              $   165,872.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001             1,481          23-JUN-2007

                            $       165,872.00

9008AC        SERVICES LINE ITEM                                                                           $        150,000.00              __________________                                                                            __________________

              NOUN: SYST ENGR SPT/MATERIAL W/FEE

              PRON: X17GX250X1    PRON AMD: 01    ACRN: AA

              AMS CD: 31107180005

CLIN 9008AC is established by this Modification 03.

Material with fee in accordance with C.2.0

through C.2.2.2.3 and Work Directives 0012-502 and

0012-503.

             Period of Performance

                (Three Months)

             (23 Mar 07 - 23 Jun 07)

Total Estimated Cost                $   136,875.00

Fixed Fee                           $    13,125.00

Total Estimated Amount              $   150,000.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            23-JUN-2007

                            $       150,000.00

9008AD        SERVICES LINE ITEM                                                                           $         50,000.00              __________________                                                                            __________________

              NOUN: SYST ENG SPT/TRAVEL NO FEE

              PRON: X17GX251X1    PRON AMD: 01    ACRN: AA

              AMS CD: 31107180005

CLIN 9008AD is established by this Modification 03.

Travel - No Fee in accordance with C.2.0 through

C.2.2.2.3 and Work Directives 0012-502 and 0012-

503.

              Period of Performance

                (Three Months)

             (23 Mar 07 - 23 Jun 07)

Total Estimated Cost                $    50,000.00

Fixed Fee                           $         0.00

Total Estimated Amount              $    50,000.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            23-JUN-2007

                            $        50,000.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

9008AA  X17GX248X1             AA       1        $               0.00  $         663,264.00            $         663,264.00

        31107180005                   7GXP15

        A17P30052RX1

9008AB  X17GX249X1             AA       1        $               0.00  $         165,872.00            $         165,872.00

        31107180005                   7GXP15

        A17P30052RX1

9008AC  X17GX250X1             AA       1        $               0.00  $         150,000.00            $         150,000.00

        31107180005                   7GXP15

        A17P30052RX1

9008AD  X17GX251X1             AA       1        $               0.00  $          50,000.00            $          50,000.00

        31107180005                   7GXP15

        A17P30052RX1

                                                                           _________________

                                                         NET CHANGE    $       1,029,136.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   72033000075R5R07P31107125FB  S20113                W56HZV           $       1,029,136.00                                                                                                          __________________

                                                                                          NET CHANGE    $       1,029,136.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $         907,960.00              $       1,029,136.00              $       1,937,096.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AA       21  070920330000     S20113  75R5R073110718000525FB              7GXP15S20113  W56HZV

        Status  Regulatory Cite                                  Title                                       Date        Status  Regulatory Cite                                  Title                                       Date        _______ _______________  ______________________________________________________________________  ____________        _______ _______________  ______________________________________________________________________  ____________

    G-1 CHANGED 52.242-4016      COMMUNICATIONS                                                            MAY/2000

Communications on technical matters pertaining to the contract shall be direct between the contractor and the Technical Representative.

Communications for the Technical Representative shall be addressed to:

          Name:   Natalie Dunbar or Sharon Chase

          E-mail: Dunbarn@tacom.army.mil or ChaseS@tacom.army.mil

The Administrative Contracting Officer's (ACO) name and email address are also provided if known at this time:

          ACO:    Mr.Jerry Roy

          E-mail: Jerry.Roy@dcma.mil

Please see the appointment letters prepared at time of contract award for functions the Technical Representative and ACO will perform on

this contract.

                                                        [End of Clause]
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Exhibit E          CDRL S007 - FORMAL BRIEFING/CLASS A BRIEFING                   20-MAR-2007      001          DATA

Exhibit F          CDRL S008 - ENGINEERING CHANGE ORDER/CHANGE REQUEST            20-MAR-2007      001          DATA

Exhibit G          CDRL S009 - BI-WEEKLY REPORTS                                  20-MAR-2007      001          DATA

Exhibit H          CDRL S010 - WEEKLY REPORTS                                     20-MAR-2007      001          DATA

Exhibit J          CDRL S011 - MONTHLY REPORTING MATRIX FOR DRAWING ACTIVITIES    20-MAR-2007      001          DATA

Attachment 003     MONTHLY REPORTING MATRIX FOR ALL DRAWING ACTIVITIES            20-MAR-2007      001          DATA
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